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  Engineering status    

Region / Route   Item   Date/Time to/from  Location  Update  Status  

Eastern/Anglia  102  Sat 02:00  –   Tues 03:50  Sawbridgeworth  –   Stansted  Mountfitchet   Bishops Stortford  On time. Next Key Milestone: S&T testing from 1915 until  2315 but commenced early.   

Eastern/Anglia  245  Sun 02:00  –   Mon 02:00  Dagenham Dock  –   Thames Haven  Jn/Tilbury Town   MK1 OLE  Mid Life Refurbishment Project  Handed back on time.   

Eastern/EC  10  Sat 01:00  –   Tues 04:00  Moorgate  –   Finsbury Park Jn   NCL Digital Railway  On time. Next Key Milestone: S&T testing due to be  completed by 0100.      

NW&C/Central  80  Sun 00:05  –   Sun 08:00  Cosel ey  –   Wolverhampton Crane  Street Jn   OHLE Renewals  Handed back on time.    

NW&C/Central  101  Fri 20:45  –   6 May 23:59  Stechford South Jn  –   Aston South Jn   SAS13 Bridge (w/s 8248574 & w/s  906967)  On time. Pier 4 demolition ongoing. Next Key Milestone:  Position west ballast wall by 2100.    

NW&C/NW  144  Sun 00:10  –   Tues 05:35  Adlington (Cheshire)  –   Zonal  Boundary (Midland)   Macclesfield (w/s 9116397)  On time.    Next Key Milestone: Wheels free testing o ngoing until  0130.   

NW&C/NW  179  Sat 00:40  –   Tues 04:30  Bromley Street Jn  –   Stalybridge Jn   TRU Phase W1B Track Renewals  On time. Next Key Milestone: S&T testing ongoing until  0000. Core work completed.   

NW&C/WCS  1  Fri 22:30  - Tues 06:00  Harrow and Wealdstone  -   Berkhamsted   Watford North Jn (w/s 9048669)  On time. Final snagging currently ongoing.   

NW&C/WCS  1  Fri 22:30  –   Tues 03:30  Willesden North Jn  –   Harrow and  Wealdstone   Wembley North (w/s  9094916)  Core work completed, site now in DWWP time. No concerns.   

NW&C/WCS  19  Sat 01:40  –   Tues 04:00  Euston  –   Harlesden Jn   Project Alpha (w/s9626820)  Worksite was handed back at 18:36 on Sunday 1 st   May   

Scotland  5  Sat 08:40  –   Tues 04:40  Symington  –   Lanark Jn   Carstairs Jn  On time. Next Key Milestone: Wheels free testing due to  commence at 2345 (various activities ongoing including  OLE work, S&T and welding).   

Scotland  40  Ongoing  -   Mon 09:00  Rutherglen West Jn  –   Rutherglen  North Jn   Rutherglen  Handed b ack at 0840 Monday.   

Southern/Kent  38  Sat 01:55  –   Tues 03:45  Tonbridge  –   Paddock Wood   Tonbridge East    On time. Next Key Milestone: Wheels free testing between  1800 and 0145.     

W&W/Western  167  Ongoing  -   10 May  Cowley Bridge Jn  –   Meldon Quarry   Okehampton Enhancements  On time.   Next Key Milestone: Unloading top ballast and tamping  ongoing until 0030.    

 

  Significant event(s) update:    

  No ongoing events, COVID concerns or significant incidents on the network.    

 


