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Engineering status


	Region/Route 
	Item 
	Owner
	Date/Time to/from
	Location
	Update
	Status

	Eastern/
Anglia
	143
	Southern - Anglia
	Fri 01:05 – Tue 03:50
	Watlington – King’s Lynn
King’s Lynn Enhancement
	On time. 
NKM: Change of train describers at King’s Lynn
	

	Eastern/
Anglia
	220
	Southern - Anglia
	Sat 00:50 – Tue 02:30
	Blackhorse Road – Woodgrange Park Jn
Sebert Road & Balmoral Road Bridges
	Time lost owing to design issue with bearer installation. 
Expected to have been back to time for next key milestone, confirmation awaited. 
	

	Eastern/
Anglia
	260
	Signalling - Southern
	Sat 02:00 – Tue 00:01
	Barking Tilbury Line Jn East – Dagenham Dock
Barking Riverside
	On time.
NKM: commence tamping 23:00
	

	Eastern/
EM
	15
	Track RS Alliance Central East
	Sat 02:05 – Tue 03:45
	Dock Jn North – West Hampstead Thameslink
Carlton Road 
	Reported as 4 hours behind at 20:00, but approx.one hour has since been recovered with tamping now complete.
Time lost due to panel installation slowing up for cable protection mitigations, followed by having to reposition tamper 
13 hours welding (due complete 07:05 Mon), 6 hours of stressing and 4 hours float in the possession which can all be used to recover time. No concerns.
	

	Eastern/
EM
	16
	Central - EM
	Sat 02:20 – Tue 03:45
	West Hampstead Thameslink – Silkstream Jn
Cricklewood Siding / Brent Cross
	On time.  
NKM: complete removal of OLE structures 23:59
	

	NW&C/
NW
	33
	Signalling
	Sat 00:45 -Tue 04:45
	Weaver Jn – Wavertree Jn
Ditton Re-Control
	Slightly behind.
71% of planned work completed, against planned 76%
NKM: Fiddlers Ferry train describers change over and test until 06:00
	

	NW&C/
NW
	72
	Works Delivery
	Sun 00:01 – Sun 09:20
	Preston (Ribble Jn) – Cove LC
Catterall Feeder Station
	POSSESSION HANDED BACK
	

	NW&C/
NW
	212
	Track RS  Central Alliance Central West
	Sat 20:45 – Sun 18:30
	Chinley North Jn – Buxton
Peak Forest
	POSSESSION HANDED BACK
	

	NW&C/
Central
	85
	Renewals/ Track RS Alliance Central West
	Sat 01:40 – Tue 05:20
	Long Lawford – Birmingham International 
Albany Road/Pinley
	On time. 
NKM: complete tamping 00:01 
	

	Southern/
Kent
	49
	Maintenance
	Sat 00:20 – Tue 04:00
	Nunhead Jn – Bellingham
Catford Structure Works
	90 minutes behind. 
Additional time lost due to additional movements of bridge machine. No concerns for handback and lost time is expected to be recovered with concurrent activities. 
NKM: remove ‘LCH’ track protection, excavators and ballast ramps 20:30 
	

	Southern/
Kent
	63
	Track RS Alliance Southern
	Sat 01:50 – Tue 03:50
	Slade Green – Dartford Jn
Crayford Spur A’ Jn S&C renewal
	On time. 
NKM: install conductor rail 23:15
	

	Southern/
Sussex
	140
	Southern - Sussex
	Sat 01:05 – Tue 04:00
	Lingfield – Dormans
Oxted Viaduct
	On time. 
NKM: commence bridge jacking 09:00 Monday.
	

	Southern/
Wessex
	132
	Track RS Alliance Southern
	Sat 00:45 – Tue 04:50
	Twickenham – Ashford (Middlesex)
Whitton Jn
	On time. 
NKM: complete installation of panels 28 to 32 by 21:50
	

	W&W/Western
	129
	Track RS Alliance W&W
	Sat 01:30 – Tue 05:00
	Alderton Tunnel West – Westerleigh Jn
Chipping Sodbury Tunnel
	On time.
Bottom ballast installed. 
NKM: install G4 sleepers and rail, top stoning starts from 22:00 
	

	Any concerns regarding ‘Green sites’ listed on the agenda will be detailed above.

	
Significant event(s) update:


	
Protests: The planned marches around the London area today saw low turnouts. Co-location and camera monitoring with BT Police continued. 
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